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Fall 2018

Project Management Syllabus
COURSE: ITS 221 Project Management
SEMESTER CREDITS: 3
MEETING TIMES: Online requiring weekly interaction
: Final Exam Tuesday Dec. 11 5pm to 9pm.
: All times posted for this course are for the Mountain Time Zone.
FACULTY: Troy Savage, PE
CONTACT: Email: troy.savage@umontana.edu, Phone: 406-396-7744
OFFICE: 6th Floor of the Missoula College, room to be determined
OFFICE HOURS: By appointment
Prerequisites: CSCI 172 Intro to Computer Modeling

Course Description:
Investigation of topics in project management including scope, definition, risk, procurement and the
RFP., management of time, cost, quality, and human resources. Concepts are reinforced with PM
software.

Learner Outcomes:











Define a project and the role of a project manager.
Describe and develop the skills and knowledge required of a Project Manager.
Consideration of stakeholders, organizational culture and framework relationships to successful
project completion.
Describe the process of creating a project.
Develop a plan to execute a project.
Understand the importance of effective project management communications and scheduling.
Understand aspects of managing project scope, time, budgets, quality and human resources.
Use MS Project software in a project management context, an introduction.
Assess, identify and manage risks associated with a project.
Explore and understand aspects of successful project completion.

Required Materials:
Project Management: A Systems Approach to Planning, Scheduling, and Controlling
Harold Kerzner Publication Date: April 2017 | ISBN-10: 1119165350|
ISBN-13: 978-1119165354 | Edition: 12
Microsoft Project 2013 Software. We will be using MS Project in the course. You will need access to a
computer with internet access, a University of Montana Grizmail email account, MS Project (provided to
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each student by the department), and the ability to log in to and use the UM online course software
resources.

Evaluation Procedures:
Assessment Grading Scale
Assignments 25%
Online Forum 25%
Quizzes 25%
Final Exam 25%
100% - 90% A
90% - 80% B
80% - 70% C
70% - 60% D

Online Participation:
This is not a correspondence course or a course where you can proceed at your own pace. Active Forum
participation is required and graded as assigned. Assignments are to be submitted due by the assigned
time on the assigned date. Late assignments receive a score of 0; late assignments will be accepted only
in extraordinary circumstances, and at the instructor’s discretion. Weekly quizzes are to be taken during
the weekly unit. They are sometimes timed, sometimes require calculations. Missed quizzes receive a
score of 0; there is no makeup for missed quizzes unless previous arrangements are made. The final
exam is comprehensive and counts 25% of your grade. For details see the course description on the
front page of the on-line class site.

Computer Hardware and Software:
The information for this course is presented in several formats. The student must be able to open and
read Microsoft Word , PDF files, and Microsoft Project. Numerous web site references will be used.
Since several of the documents that will be used in this course are relatively large PDF files, the speed of
your computer and of your Internet access will impact your online experience.

Late Work: Late assignments and missed Quizzes or Exams will receive a score of zero. If you have an
extenuating circumstance that will prohibit you from meeting a deadline, please contact me well in
advance of the deadline and I will make reasonable accommodations.
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ACADEMIC INTEGRITY:
All students must practice academic honesty. Academic misconduct is subject to an academic
penalty by the course instructor and/or a disciplinary sanction by The University. All students
need to be familiar with the Student Conduct Code. The Code is available for review online at
Site for academic integrity

DISABILITY ACCOMMODATION:
Eligible students with disabilities will receive appropriate accommodations in this course when
requested in a timely way. Please contact me after class or in my office. Please be prepared
to provide a letter from your DSS Coordinator. For more information, visit the Disability
Services website or call 406.243.2243 (voice/text).

DROPPING AND ADDING COURSES, GRADING or CREDIT STATUS:
Policy for dropping courses or requesting grading/credit status changes can be found in the
catalog: http://www.umt.edu/registrar/students/dropadd.php Students should become familiar
with all academic policies found in the catalog.

CHANGES TO SYLLABI:
NOTE: Instructor reserves the right to modify syllabi and assignments as needed based on
faculty, student, and/or environmental circumstances. If changes are made to the syllabus,
amended copies will be dated and made available to the class.
Topic Outline (subject to change)
Week 1 Class Systems and Introductions
Overview of Project Management
Week 2 Project Management History and General Concepts
Change and Change Management
An Introduction to Failure
Week 3 Organizational Structures
Staffing the Project Management Office
Skills required of a Project Manager Today
Project Start: Pick Your Project
Week 4 Management Functions - Leadership
Project Tam and Team Development
The Development of Personal Power
Dealing with the “Poor Worker” Exercise
Project Step: Download Microsoft Project
Week 5 Managing Your Time and Your Stress
Dealing with Conflict
Project Step: List the basic steps of your project
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Week 6 Management Functions – Performance Measurement
Management Functions – Compensation and Reward
Management Functions – Morality and Ethics and Professionalism
Project Step: Organize you project steps
Week 7 How to be Successful as a Project Manager
Working with Executives
Project Step: Build a basic project in “Project”
Week 8 Introduction to Planning and Life Cycle
Developing Project Planning Documents
Project Step: Writing your SOW , WBS and WBS Library
Week 9 Network Scheduling
Making a PERT Diagram
Project Step: Begin a PERT Diagram for your project
Week 10 Project Graphics
PERT Diagrams Continued
Project Step: Complete a PERT Diagram for your project
Week 11 Pricing and Estimating Projects
Project Step: Generate costs for each of your project steps
Week 12 Cost Control
Explore and understand the concept of ‘Earned Value”
Project Step: Create an “Earned Value Report” for you project.
Week 13 Thanksgiving Week – Working with Microsoft Project
Project Step: Microsoft Project Exercise
Week 14 Introduction to Risk Management
Project Step: Identify your project risks, analyze them, and create a plan.
Week 15 Microsoft Project
Project Step: Create you project in Microsoft Project

Last Syllabus Update: 8/5/2018
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